		DIVISION O	F INFRASTRU	CTURE,	QUAR		ID URB	AN DEV	ELOPN	IENT		
	ANN	NUAL SCHED	ULE OF PLANI	NED PR	OCURE	MENT		ΓIES (AS	PPA) 2	024-202	25	
Item #	Project #	Project Name	Brief Description	UNSPS Code	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type	Justification	
				GENERAL	ADMINISTRATIO	N (GENAD)						
1	GENAD-2425-ASPPA-001	Staff PPE	Supply safety equipment and gear for Buildings Staff		As Required	Upon completion	As required	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order		
2	2 GENAD-2425-ASPPA-002	Acquisition of PPE for execution of duties of Buildings Staff	Personal safety and protection gear	46180000	As Required	Upon completion	As required	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	As required by OSHA	
3	GENAD-2425-ASPPA-003	Purchase of office chairs, filing cabinets and other office furniture	Furniture and Furnishings	5600000	As Required	Upon completion	As required	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	For maintainence of buildings	
2	GENAD-2425-ASPPA-004	Purchase of Appliances for offices and Quarters	Furniture and Furnishings	56000000	As Required	Upon completion	As required	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	For office use	
5	GENAD-2425-ASPPA-005	Purchase of local stamps	Mailing Supplies	44121500	As Required	Upon completion	As required	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	To assist with duties	
6	GENAD-2425-ASPPA-006	Supply of office supplies	Office Stationery and Supplies	44120000	As Required	Upon completion	As required	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	For administrative purposes	
7	7 GENAD-2425-ASPPA-007	Supply of stationery	Stationary	14111509	As Required	Upon completion	As required	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	To assist with duties	

		Accomodation &	Travel and Food and Lodging			Upon		Selective Tendering/			
8	GENAD-2425-ASPPA-008	Entertainment for Employees	and Entertainment Services	9000000	As Required	completion	As required	Limited Bidding	Not applicable	Purchase Order	To assist with duties
		Uniforms for messengers and				Upon		Selective Tendering/			
9	GENAD-2425-ASPPA-009	Drivers	Uniforms	53102700	As Required		Annually		Not applicable	Purchase Order	For training purposes
			Grocery items Executive Offices, for Department &			Upon		Selective Tendering/			In accordance with civil
10	GENAD-2425-ASPPA-010		Committee Meetings	50190000	As Required	•	As required	U .	Not applicable	Purchase Order	service regulation
								Selective			
11	GENAD-2425-ASPPA-011		Meals for Meetings and events	90101801	As Required	Upon completion	As required	Tendering/ Limited Bidding	Not applicable	Purchase Order	As required by OSHA
					· ·						
10		Purchasing plane tickets for		79111502	As Required	Upon	A		Netenslineble	Dunch and Outlan	To accomodate with official
12	GENAD-2425-ASPPA-012	staff	Commercial airplane travel	/8111302	As Required	completion	As required	Single Source	Not applicable	Purchase Order	travel
			Supply of Electricity to the			Upon					
13	GENAD-2425-ASPPA-013	Utilities	Division	83101800	As Required	completion	Monthly	Sole Source	Not applicable	Purchase Order	Necessities
						Preparation for					
			New Tender activity for			new contract					
14	GENAD-2425-ASPPA-014	_	Supply and Refill of Sanitation Products	76000000	As Required	upon end of contract	As required	Single Source	Not applicable	Purchase Order	Maintenace
			Ongoing Maintenace								
			Agreement - Supply and Refill		Continuation of	Upon					
15	GENAD-2425-ASPPA-015	Contracts	of Sanitation Products	76000000	current contract	completion	Monthly	Open Bidding	Not applicable	Purchase Order	As required by OSHA

			T T			1						
			Inland water transport of			Unon						
10	GENAD-2425-ASPPA-016	Durchasing form tickets	passengers by ferry	78111707	As Required	Upon completion	Acroquirad	Single Source	Notapplicable	Durchasa Ordar	As required by OSHA	
10	GENAD-2425-ASPPA-010		passengers by terry	/0111/0/	As Required	completion	As required	Single Source	Not applicable	Purchase Order		
								Selective				
			Purchase of fuel, oils for gas			Upon		Tendering/			To accomodate with official	
17	GENAD-2425-ASPPA-017	Vehicle Supplies	vehicles	78181700	As Required	completion	As required	Limited Bidding	Not applicable	Purchase Order	travel	
								Selective				
						Upon		Tendering/				
18	GENAD-2425-ASPPA-018	Phone Card for Staff	Pre-paid phone card services	83111504	As Required	completion	Monthly	Limited Bidding	Not applicable	Purchase Order	Maintenace of vehicles	
					· · ·							
			Cupply of Mator to the			Linen						
10		Litilities	Supply of Water to the Division	82101501	As Required	Upon	Monthly	Solo Sourco	Notapplicable	Durchasa Ordar	For communication numbers	
19	GENAD-2425-ASPPA-019	Otilities	DIVISION	83101301	As Required	completion	Monthly	Sole Source	Not applicable	Purchase Order	For communication purposes	
			Supply of Telecommunication			Upon						
20	GENAD-2425-ASPPA-020	Utilities	services to the Divison	43000000	As Required	completion	Monthly	Sole Source	Not applicable	Purchase Order	Necessities	
					•							
								Selective				
								Tendering/				
21	GENAD-2425-ASPPA-021	Vehicle rentals	Car rental Services for Staff	78111808	As Required	Upon completion	As required	Limited Bidding	Not applicable	Purchase Order	Necessities	
						Tender for						
						services as						
			New tender activity for			current contract		Selective				
		General agreements and	Garbage Disposal Services for	64120000	A - Din	ends September	A	Tendering/	Net en elle ell'			
22	GENAD-2425-ASPPA-022	contracts	all DIQUD except URP On Going Procurement	64130000	As Required	30th 2024	As required	Limited Bidding	Not applicable	Purchase Order	As required by OSHA	
			activity for Garbage Disposal				Currently	Selective				
		General agreements and	Services for all DIQUD except			Upon	Month to	Tendering/				
23		contracts	URP	64130000	As Required	completion	Month	Limited Bidding	Not applicable	Purchase Order	As required by OSHA	
23	55170 2723 AJI A-023			01130000	, o nequireu							
			On Going Procurement of					Selective				
		General agreements and	Cafeteria Services for DIQUD	(4120000		Upon	2	Tendering/			L I	
24	GENAD-2425-ASPPA-024	contracts	Shaw Park	64130000	As Required	completion	2 years	Limited Bidding	Not applicable	Purchase Order	In house service	

			1									
25	GENAD-2425-ASPPA-025	Security guard services	Provide Security Services for the DIQUD District Office in Roxborough	92121504	As Required	Upon completion	Currently Month to Month	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	Necessities	
26	GENAD-2425-ASPPA-026	General Agreements & Contracts	Procurement of Pool Maintenance services at Chief Sec Residence	64130000	As Required	Upon completion	As required	Single Source	Not applicable	Purchase Order	In house service	
27	GENAD-2425-ASPPA-027	Janitorial Supplies	Purchase of Janitorial and cleaning and sanitation supplies	47000000	As Required	Upon completio	As required	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	Safety for staff	
28	GENAD-2425-ASPPA-028	Supply of stationary & office supplies	Supply of Pay Record Sheets, Copy Paper and TD4 Paper , Register paper, Voucher paper, Pay slips Paper (Perforrated), Purchase Order Paper	14000000	As Required	Upon completic	As required	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order		
29	GENAD-2425-ASPPA-029	Pest Control Products	Purchase of Insecticides	10190000	As Required	Upon completio	As required	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order		
30	GENAD-2425-ASPPA-030	Cultural Preservation	Independece Celebrations	93141707	As Required	Upon completio	As required	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order		
31	GENAD-2425-ASPPA-031	Cultural Preservation	Tobago Day Celebrations	93141707	As Required	Upon completio	As required	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order		
32	GENAD-2425-ASPPA-032	Cultural Preservation	Republic day Celebrations	93141707	As Required	Upon completio	As required	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order		
33	GENAD-2425-ASPPA-033	Cultural Preservation	Carnival Celebrations	93141707	As Required	Upon completio	As required	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order		
34	GENAD-2425-ASPPA-034	Cultural Preservation	Emanciapation Day Celebrations	93141707	As Required	Upon completio	As required	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order		

								Selective				
								Tendering/				
35	GENAD-2425-ASPPA-035	Awards and Appreciation	Gift Certificates	14111608	As Required	Upon completio	As required	0,	Not applicable	Purchase Order		
				14111000	Astrequired	opon completie	Astequied					
								Selective				
								Tendering/				
36	GENAD-2425-ASPPA-036	Utilities	Internet Services	43233510	As Required	Upon completio	As required	0.	Not applicable	Purchase Order		
00		o till tes			DINGS EAST (E		No required	Linited Bidding	Not applicable	r drendse order		
			Provide Cleaning and	BOIL		,						
			sanitizing Supplies, provide									
			tools and Equipment for				Oct 1st -	Selective				
			cleaning and sanitizing and					Tendering/				
27	BLD.E-2425-ASPPA-001	Janitorial Supplies	cleaning of sanitary bins	47130000	Oct 2024	completion	2024	Limited Bidding	Not applicable	Burchasa Ordar	Maintenance activity	
57	BLD.E-2423-A3FFA-001			47130000	000 2024	completion	2024	Linnited Blooning		Fulchase Oluei		
			Supplies - Repair to fencing,									
			fabricate and installation of				a					
			an entrance gate, fabricate				Oct 1st -	Selective				
		Repairs to Quarters #40 -	and installation of burglar			Upon		Tendering/				
38	BLD.E-2425-ASPPA-002	Норе	proofing	3100000	Oct 2024	completion	2024	Limited Bidding	Not applicable	Purchase Order	Maintenance activity	
			Office Stationery and Supplies									
			- Supply of Telephones,									
			Computer, printer, Copier,				Oct 1st -	Selective				
			paper and General Office			Upon	December 24th	Tendering/				
39	BLD.E-2425-ASPPA-003	Office Stationery and Supplies	Supplies	44120000	Oct 2024	completion	2024	Limited Bidding	Not applicable	Purchase Order	Ergonomic needs of office	
			Paints and primers and				Oct 1st -	Selective				
		Repairs to Quarters #30 -	finishes - Repairs to ceiling,			Upon	December 24th	Tendering/				
40	BLD.E-2425-ASPPA-004	Bacolet	painting of exteria surfaces	31210000	Oct 2024	completion	2024	Limited Bidding	Not applicable	Purchase Order	Maintenance activity	
			Deinte and mint are and				Oat 1at	Coloctivo				
		Denoire to Questore # C2	Paints and primers and				Oct 1st -	Selective				
	BLD.E-2425-ASPPA-005	Repairs to Quarters # 62 -	finishes - General Painting of	31210000	0-+ 2024	Upon	December 24th 2024	0.	Not applicable	Durchase Order	Maintananco artivity	
41	DLU.E-2425-A5PPA-005	Bacolet Police Superintendent		31210000	001 2024	completion	2024	Limited Bidding	Not applicable	Purchase Order	Maintenance activity	4]
			Construction and									
			Manufacturing Components									
		Procuring of Materials for the										
		Repairs to Constituency Office					Oct 1st -	Selective				
		of Assemblyman Watson	Structural Works, Doors,			•	December 24th	Tendering/				
42	BLD.E-2425-ASPPA-006	Duke - Roxborough	Welding of gates	3000000	Oct 2024	completion	2024	Limited Bidding	Not applicable	Purchase Order	Maintenance activity	
							Oct 1st -	Selective				
		Repairs to Quarters # 133 -	Cabinetry - Complete			Upon		Tendering/				
43	BLD.E-2425-ASPPA-007	Louis D'or	Installation of Cabinetry,	30161801	Oct 2024	completion	2024	0,	Not applicable	Purchase Order	Maintenance activity	
				20101001	500 2024			Didding			internet activity	

1			T T				1	1				
			Concrete and cement and				Oct 1st -	Selective				
		Repairs to Quarters #23 -	plaster -construction of			Upon		Tendering/				
44	BLD.E-2425-ASPPA-008	Норе	drainage	30110000	Oct 2024	completion	2024	Limited Bidding	Not applicable	Purchase Order	Maintenance activity	
								8				
			Concrete and cement and									
							0-+ 1-+	Calaatius				
		Densing the Oversteins # 27	plaster -Repairs to fencing,			11	Oct 1st -	Selective				
45		Repairs to Quarters # 27 -	construction of drainage,	20110000	0 1 2024	Upon		Tendering/				
45	BLD.E-2425-ASPPA-009	Норе	Inspect and repair septic tank	30110000	Oct 2024	completion	2024	Limited Bidding	Not applicable	Purchase Order	Maintenance activity	
							Oct 1st -	Selective				
		Repairs to Quarters #24 -				Upon	December 24th	Tendering/				
46	BLD.E-2425-ASPPA-010	Норе	Fencing - Repair to fencing,	30152000	Oct 2024	completion	2024	Limited Bidding	Not applicable	Purchase Order	Maintenance activity	
			reneire to the ferring									
			repairs to the fencing,				Oct 1st	Coloctivo				
		Density to Overstein #20	fabricate and installation of				Oct 1st -	Selective				
		Repairs to Quarters #36 -	entry gates, construction of	20452000		Upon	December 24th	0,				
47	BLD.E-2425-ASPPA-011	Bacolet	surface drainage	30152000 A	s Required	completion	2024	Limited Bidding	Not applicable	Purchase Order	Maintenance activity	
			Provide PPE for all members									
			of staff involved in operations				Oct 1st -	Selective				
			within the district. Implement			Upon		Tendering/				
48	BLD.E-2425-ASPPA-012	Satisfy OSHA Requirements	OSHA Policies	46181500	Oct 2024	completion	2024	Limited Bidding	Not applicable	Purchase Order	OSHA requirement.	
								8				
			Plumbing Fixtures -				Oct 1st -	Selective				
		Repairs to Quarters # 133 -	Completion of plumbing			Upon	December 24th	Tendering/				
49	BLD.E-2425-ASPPA-013	Louis D'or	works	30180000	Oct 2024	completion	2024	Limited Bidding	Not applicable	Purchase Order	Maintenance activity	
			Repairs to garrage roof,									
			construction of tiolet facility,				Oct 1st -	Selective				
		Goldsborough Mechanical	cabinetry, plumbing, electrical			Upon		U .				
50	BLD.E-2425-ASPPA-014	Section	and AC works	3000000	Oct 2024	completion	2024	Limited Bidding	Not applicable	Purchase Order	Maintenance activity	J
			fabricate and install entrance									
			gate, burglar proofing,				Oct 1st -	Selective				
		Government Quarters #7-	cabinetry works, electrical			Upon	December 24th	Tendering/				
51	BLD.E-2425-ASPPA-015	Louis D'or	works	3000000	Oct 2024	completion	2024	Limited Bidding	Not applicable	Purchase Order	Maintenance activity	
]	
							_					
			General painting activities to				Oct 1st -	Selective				
		Road Maintenance District	the internal and external			Upon		Tendering/				
52	BLD.E-2425-ASPPA-016	Office	surfaces	3000000	Oct 2024	completion	2024	Limited Bidding	Not applicable	Purchase Order	Maintenance activity	
		Government Quarters #67					Oct 1st -	Selective				
		Building Maintenance East	Installation of water tanks and			Upon	December 24th	Tendering/				
53	BLD.E-2425-ASPPA-017	District Office in Roxborough		3000000	Oct 2024	completion	2024	0.	Not applicable	Purchase Order	Maintenance activity	
L			1 ' '				1					

		Government Quarters #123					Oct 1st -	Selective				
		Building Maintenance East	Clean up activities due to fire			Upon	December 24th	Tendering/				
54	BLD.E-2425-ASPPA-018	District Office in Roxborough	at quarters.	3000000		completion	2024	Limited Bidding	Not applicable	Purchase Order	Maintenance activity	
				BUILD	INGS WEST (E	BLD.W)						
			Repairs to air condition,					Selective				
			plumbing, electrical, and			Upon	Oct 2024 - Sep	Tendering/				
55	BLD.W-2425-ASPPA-001	DIQUD Main Office Buildings	structural.	72101500	As Required	completion	2025	Limited Bidding	Not applicable	Purchase Order		
								8				
								Selective				
		C/O Scarborough Transport	Repairs to structure, electrical			Upon	Oct 2024 - Dec	Tendering/				
56	BLD.W-2425-ASPPA-002	and Stores	and air condition.	72101500	As Required	completion	2024	Limited Bidding	Not applicable	Purchase Order		
								Selective				
			Repairs ot structure, electrical			Upon	Oct 2024 - Dec	Tendering/				
57	BLD.W-2425-ASPPA-003	DIQUD General Stores	and miscellaneous works.	72101500	As Required	completion	2024	Limited Bidding	Not applicable	Purchase Order		
							-					
								Selective				
			Repairs top structure, air			Upon	Oct 2024 - Dec	Tendering/				
58	BLD.W-2425-ASPPA-004	Bridges Maintenance Building	condition and electrical.	72101500	As Required	completion	2024	Limited Bidding	Not applicable	Purchase Order		
								Selective				
		P.P.E Building Maintence				Upon	Oct 2024 - Dec	Tendering/				
59	BLD.W-2425-ASPPA-005	West	Safety Gears	46181500	As Required	completion	2024	Limited Bidding	Not applicable	Purchase Order		
			Repairs to kichen and					Selective				
60		0 1 1/4 0 0	bedroom cupboards,	72404500		Upon	Oct 2024 - Dec	Tendering/	N			
60	BLD.W-2425-ASPPA-006	Quarters #100	plumbing. Repairs to electrical,	/2101500	As Required	completion	2024	Limited Bidding	Not applicable	Purchase Order		
			plumbing, air condition and					Selective				
			kitchen and bedroom			Upon	Jan 2025 - Apr	Tendering/				
61	BLD.W-2425-ASPPA-007	Quater #108	cupboards.	72101500	As Required	completion	2025	Limited Bidding	Not applicable	Purchase Order		
			Repairs to structure, roof,			l	0 1 2024 5	Selective				
67	BLD.W-2425-ASPPA-008	Quaters #118	electrical, plumbing, windows and tiling.	72101500	As Required	Upon completion	Oct 2024 - Dec 2024	Tendering/ Limited Bidding	Not applicable	Purchase Order		
02	DLD.W-Z4ZJ-AJYYA-UU8	Qualeis #110	anu tillig.	72101500	As nequired	completion	2024		nor applicable	ruicilase Oruer		
								Selective				
						Upon	Oct 2024 - Sep	Tendering/				
63	BLD.W-2425-ASPPA-009	Main Office Elevator	Repairs to elevator.	72154030	As Required	completion	2025	Limited Bidding	Not applicable	Purchase Order		
			Poppirs to office kitchen			Unon	1an 2025 An-	Selective Tendering/				
64	BI D W-2425-ASPPA-010	Development Checkers Office	Repairs to office, kitchen	72101500	As Required	Upon completion	Jan 2025 - Apr 2025	-	Not applicable	Purchase Order		
04	010.00-2423-A3FFA-010	bevelopment checkers office	casinet and planbing.	/2101300	As nequired	completion	2023	Linited blouing	and applicable			

								Selective				
			Repairs to electrical and air			Upon	Oct 2024 - Dec	Tendering/				
65	BLD.W-2425-ASPPA-011	Speyside District Office	conditions.	72101500	As Required	completion	2024	Limited Bidding	Not applicable	Purchase Order		
								Selective				
			Repairs to structure and			Upon	Jan 2025 - Apr	Tendering/				
66	BLD.W-2425-ASPPA-012	Roxborogh District Office	electrical.	72101500	As Required	completion	2025	Limited Bidding	Not applicable	Purchase Order		
								Selective				
			Repairs to structure, painting			Upon	Jan 2025 - Apr	Tendering/				
67	BLD.W-2425-ASPPA-013	Quaters #120	and roof.	72101500	As Required	completion	2025	0,	Not applicable	Purchase Order		
					·							
								Selective				
			Repairs to strucutre, electrical			Upon	Oct 2024 - Dec	Tendering/				
68	BLD.W-2425-ASPPA-014	Quarters #119	and roffing.	72101500	As Required	completion	2024	Limited Bidding	Not applicable	Purchase Order		
			Papairs to structure air					Selective				
			Repairs to structure, air condition, plumbing and			Upon	Jan 2025 - Apr	Tendering/				
69	BLD.W-2425-ASPPA-015	Bachleors Quarters	roofing.	72101500	As Required	completion	2025 - Apr	Limited Bidding	Not applicable	Purchase Order		
			loomig.	, 2101500	no nequireu	completion	2023	Linited Blading				
								Selective				
			Repairs to electrical, roofing,			Upon	Oct 2024 - Dec	Tendering/				
70	BLD.W-2425-ASPPA-016	Quarters #8	ceiling and painting.	72101500	As Required	completion	2024	Limited Bidding	Not applicable	Purchase Order		
			Repairs tp structure, air			l la su	1 2025 A	Selective				
71	BLD.W-2425-ASPPA-017	Quartors #107	condition, plumbing and roofing, electrical. /	72101500	As Required	Upon completion	Jan 2025 - Apr 2025	Tendering/	Not applicable	Burchasa Ordor		
/1	BLD.W-2425-ASPPA-017	Quarters #107	roomig, electrical. 7		JNICATIONS (2023	Linited Bidding	Not applicable	Fulchase of der		
				COMM							For Public relations for	
			Services required for hosting					Selective			significant projects /	
			Community Engagement			Upon		Tendering/			initiatives and new	
72	COMM-2425-ASPPA-001	Broadcast Advertising	Sensitization Sessions	82101600	As Required	completion	1 mth	Limited Bidding	Not applicable	Purchase Order	developments	
			Building and construction									
			machinery and accessories -									
		Descusing of activity la fo	For use in promotion of mega			Unon		Selective			For Public relations for	
70		Procuring of materials for	projects, intiatives and	22000000	Ac Doguizad	Upon	Acroquinad	Tendering/	Notappliashis	Durchase Ord-	significant projects /	
/3	COMM-2425-ASPPA-002	Billboard Consruction	campaigns Collectibles & Awards - To	22000000	As Required	completion	As required	Limited Bidding	Not applicable	Purchase Order	muauves	
			Create and emotional									
			connection and recall of					Selective			For use at public exhibitions	
			services with users, staff and			Upon		Tendering/			and executive meetings/	
74	COMM-2425-ASPPA-003	Memorabilia	public	49100000	As Required	completion	As required	Limited Bidding	Not applicable	Purchase Order		

			Editorial & Design & Graphic								1	
			Fine Art - To captivate the									
			audience with striking and									
			branded graphical									
			presentaions of Divisional					Selective			Required for events, monthly	
			achievements, new, updates,			Upon		Tendering/			communicaiton products or	
75	COMM-2425-ASPPA-004	Graphic Production	recognitions	8200000	As Required	completion	As required	Limited Bidding	Not applicable	Purchase Order	as required	
								Selective			For the exercise of Social	
		Public Holidays and Special	Editorial and Design and			Upon		Tendering/			Corporate Responsibility and	
76	COMM-2425-ASPPA-005	Events Graphics	Graphic and Fine Art Services	82000000	As Required	completion	As required	Limited Bidding	Not applicable	Purchase Order	PR	
			Editorial and design and graphic and fine art services -									
			To demonstrate Corporate									
			Social Responsiblity and to									
			encourage solidarity and									
			social cohesion - To									
			comprehensively inform on									
			significant achievment or					Selective			To elevate or accentuate	
			development to mass			Upon		Tendering/			communication messages,	
77	COMM-2425-ASPPA-006	Press Conference	audience	82000000	As Required	completion	As required	Limited Bidding	Not applicable	Purchase Order	brand and products	
			Film Processing Services - To									
			engage and keep informed									
			the strong digital audience									
			/millennia group and increase									
			on division initiatives and								Monthly production of	
			activities; and to improve					Selective			divisional messages, updates	
			visibility and virillity of the			Upon		Tendering/		Service Level	on projects for public	
78	COMM-2425-ASPPA-007	Video Features	Division.	82131500	As Required	completion	As required	Limited Bidding	10 days	Agreement	awareness	
			Information Technology				T					
			Broadcasting and									
			Telecommunications -To									
			provide direct and real time									
			connection with mass					Selective			Public awareness of urgent	
			audiences on advisory or			Upon		Tendering/			infrastructural and road	
79	COMM-2425-ASPPA-008	Sms Messaging	emergency matters	43000000	As Required	completion	As required	Limited Bidding	Not applicable	Purchase Order	related developments	
			Information Technology				· ·	1			<u> </u>	
			Broadcasting and									
			Telecommunications -To aid									
			in the official corporate					Selective				
			communication with virtial			Upon		Tendering/			To maintain public relations	
80	COMM-2425-ASPPA-009	THA Website	audiences	43000000	As Required	completion	As required	Limited Bidding	Not applicable	Purchase Order		
00	CONTREL 425-A3FFA-009		uuulences	-3000000	As negatied	completion	A3 required	Enniced blouing	and applicable	i urchase oruer	una presence	

1	T						r	1	1	1	1 1	1
			Issues & Crisis management									
			services - To provide sensitize									
			•									
			and provide updates on									
			iniatives and manage crisis					Selective				
			towards maintaing reputation			Upon		Tendering/			To maintain public relations	
8	1 COMM-2425-ASPPA-010	Media Apperance	and enchancing brand loyalty	80172100	As Required	completion	As required	Limited Bidding	Not applicable	Purchase Order	and presence	
			Management and Business									
			Professionals and									
			Administrative Services -To									
			mobilise staff to attend event,					Selective				
			to provide printing and			Upon		Tendering/				
8	2 COMM-2425-ASPPA-011	Events	coverage for event	8000000	As Required	completion	As required	Limited Bidding	Not applicable	Purchase Order		
			Online and social media							İ		
1			publicity service -To update									
			and inform staff and social					Selective				
			network and virtual users of			Upon		Tendering/				
8	3 COMM-2425-ASPPA-012	Social Media Posting	the Division's initiatives	80171602	As Required	completion	As required	0,	Not applicable	Purchase Order		
				001/1002			s. equileu				1	
1			Published Products -					Selective				
		Publication of Advertisements	Publication of Advertisements			Upon		Tendering/				
8	4 COMM-2425-ASPPA-013	and Notices	and Notices	5500000	As Required	completion	1 mth	0,	Not applicable	Purchase Order		
0				5500000	As Required	completion	1 man	Linited bidding		i urchase order		
											For Public relations for	
			Published Products - Mass					Selective			significant projects /	
			intro and Update on DIQUD			Upon		Tendering/			initiatives and new	
8	5 COMM-2425-ASPPA-014	Press and Photo Release	projects	5500000	As Required	completion	As required	Limited Bidding	Not applicable	Purchase Order	developments	
		Management and Business						Selective				
	COMM-202425-ASPPA-	Professionals and				Upon		Tendering/		Service Level		
8	6 015	Administrative Services	Audio visual services	8000000	As Required	completion	As required	Limited Bidding	Not applicable	Agreement		
			INFOR	MATION & CO	MUNICATIO	N TECHNOLOG	Y (ICT)					
											Post Covid19 pandemic, this	
1											platform still affords secure	
		Renewal of Zoom	Business function specific			Upon					and functional online	
8	7 ICT-2425-ASPPA-001	Subscription	software	43231500	As Required	completion	Annually	Single Source	Not applicable	Fixed Price	meetings.	
											Network and end-device	
1		License & Subscription -	Business function specific								security is extremely	
1		Procurement of Annual	software-For Firewall					Selective			important in order to mitigate	
		Support renewal fortigate	appliance and Forticlient EMS		January 15th	Upon		Tendering/			the risks of malware infection	
8	8 ICT-2425-ASPPA-002	firewall	deployment	43231500		completion	Annually	0.	Not applicable	Fixed Price	as well as network intrusion.	
		-	,		-						Adobe solution affords good	
											value to DIQUD for pdf	
1		License & Subscription -	Business function specific								editing, desktop publishing,	
1		Procurement of Professional	software -Adobe professional			Upon					scanning and achiving	
Q	9 ICT-2425-ASPPA-003	Adobe Pro	software suite	43231500	As Required	completion	Annually	Single Source	Not applicable	Fixed Price	support.	
0	JIC1-2423-A3FFA-003		sortware suite	43231300	ns nequileu	completion	Annuany	Single Source		I INCU FIILE	շարքալ.	

1							I					
								Selective				
		Supply of Various Software	Business function specific			Upon		Tendering/				
90	ICT-2425-ASPPA-004	Licenses	software	43231500	As Required	completion	Annually		Not applicable	Fixed Price		
		Procurement of online		.0202000	/ lo ricquired	compication	,					
		subscription for Project						Selective			The DIQUD requires a unified	
		Management data capture,	Business function specific			Upon		Tendering/			platform to capture and	
91	ICT-2425-ASPPA-005	reporting and analysis	software	43231500	As Required	completion	Annually	Limited Bidding	Not Applicable		represent all key projects.	
_											The REVIT/CAD software is a	
			Business function specific								critical infrastructure design	
		Procurement of Annual	software -REVIT/AutoDesk					Selective			toolset utilized within the	
		Software Support	Computer aided design			Upon		Tendering/			Engineering and Drafting	
92		Subscription	software	43231500	As Required	completion	Annually	Limited Bidding	10 days	Fixed Price	units	
											An Entreprise Resource	
											Planning (ERP) system would	
											provide an integrated	
											overview and management of	
											key processes within the	
											DIQUD: including HR, Proj	
								Selective			Mgnt, Accounting,	
			Business Process (ERP)			Upon		Tendering/		Service level	Procurement and Inventory	
93	ICT-2425-ASPPA-007	Acquisition of an ERP System	Enterprise Resource Planning	43231606	As Required	completion	Annually	Limited Bidding	10 working days	Agreement	Ctrl	
			Upgrade of the Information									
			Technology Infrastructure -									
			Upgrade all network switches									
			that have come to end of life,								Network switches are the	
			with updated network								backbone of the network	
			switches that supports faster								infrastructure. One switch	
			transmission speed and					Selective			malfunction can render 50	
	ICT 2425 ACD24 000	Computer Network Control	advanced security features -	42222642	As Desuised	Upon	2	Tendering/	Netenstrati	Dumahaat Ord	network users/devices	
94	ICT-2425-ASPPA-008	Computer Network Switches	Head Office	43222612	As Required	completion	2 months	Limited Bidding	Not applicable	Purchase Order	inoperable.	
			Upgrade of Security at Head									
			Office -Purchase of additional									
			equipment used to manage									
			and control video surveillance									
			cameras, recording devices,									
			and other security									
			components to replace all					Selective				
		Computer Servers/ CCTV	outdated system models			Upon		Tendering/				
05	ICT-2425-ASPPA-009	Hardware and equipment	currently in use	42211501	As Required	completion	As required	Limited Bidding	Not applicable	Purchase Order		
95	1C1-2423-A3FFA-009		currently in use	43211301	As nequired	completion	Astequileu	Linnited bloding	Not applicable	ruichase Older		

			Phones and Accessories -			1		1			
			Procurement for the Supply								
			,								-
			and Delivery of VoIP								To ensure all existing
		Fixed Phones - Head Office,	Telephone Handsets for staff			Upon					stations/offices are provided
96	ICT-2425-ASPPA-010	Mechanical	at the DIQUD	43191504	As Required	completion	2 month	Sole Source	Not applicable	Purchase Order	with working desk phones
			Repairs and Maintenance-								Printers and Copiers are
			Equipment - Provision of					Selective			crucial devices for the
		General office equipment	Repairs of Photocopy			Upon		Tendering/			printing and reproduction of
97	ICT-2425-ASPPA-011	maintenance - General	Machines/ Printers	72154066	As Required	completion	3 months	Limited Bidding	Not applicable	Purchase Order	digital content.
			Repairs and Maintenance-								Printers and Copiers are
		General office equipment	Equipment - Service/					Selective			crucial devices for the
		maintenance - Sindoh	Maintenance Agreement for			Upon		Tendering/			printing and reproduction of
98	ICT-2425-ASPPA-012	Machines	Photocopiers and Printers	72154067	As Required	completion	2.5 months	Limited Bidding	Not applicable	Purchase Order	digital content.
50			Repairs and Maintenance-	, 220 .007							Printers and Copiers are
		General office equipment	Equipment - Service/					Selective			crucial devices for the
		maintenance - All other	Maintenance Agreement for			Upon		Tendering/		Service level	printing and reproduction of
00	ICT-2425-ASPPA-013	brands of copiers	Photocopiers and Printers	72154069	As Required	completion	2.5 months	0,			digital content.
99	ICT-2425-A5PPA-015		Photocopiers and Printers	/2154008	As Required	completion	2.5 monuns	Linnited Bidding	10 working days	Agreement	
			Networking of Offices -								Physical and wireless
			_								-
			Procurement of materials for								Networking/cabling is the
		Network infrastructure	the Installation of networking								medium that allows for client
		equipment and components -	Infrastructure within various					Selective			server computing as well as
		Procurement Office, HR, &	officies /site and the Building			Upon		Tendering/			connectivity for storage and
100	ICT-2425-ASPPA-014	Goldsborough	of physical cable Installation	43223100	As Required	completion	2 months	Limited Bidding	Not applicable	Purchase Order	printing.
											The DIQUD has a woefully
		Office Equipment and									large percent of computing
		Accessories and Suppliers -									devices that are at end of life.
		Purchase of Printers,	Purchase of Printers,					Selective			New hardware is required
		computers and other office	computers and other office			Upon		Tendering/			inclusive of PCs/Laptops,
101	ICT-2425-ASPPA-015	equipment	equipment	440000000	As Required	completion	3 mths	Limited Bidding	10 working days	Purchase Order	Printers, Copiers, Phones etc
								0			Printers and Copiers are
		Printer, scanner and						Selective			crucial devices for the
		multifunctional equipment	Repairs and maintenance of			Upon		Tendering/			printing and reproduction of
102	ICT-2425-ASPPA-016	maintenace	office equipment	81112306	As Required	completion	1 mth	Limited Bidding	Not applicable	Purchase Order	digital content.
102			since equipment	51112500	neganea			Linited blouing			
			Upgrade of Security - Upgrade								
			all outdated/defective IP								CCTV infrastructure assists in
			cameras and networking								the mitigation of several
			ŭ								-
			equipment currently installed								security threats to corporate
			throughout the buildings with			.					assets. Fundamental in this
		Security Cameras - Head	modern and functional			Upon					regard is surveillance and
103	ICT-2425-ASPPA-017	Office	models	46171610	As Required	completion	Annually	Single Source	Not applicable	Purchase Order	recovery of footage.

											In an era of high profile	
											network attacks with the	
											attendant loss of data and	
											public trust, the DIQUD needs	
		Training planning and						Selective			to determine its	
		development consultancy	Consultancy of ICT Security			Upon		Tendering/			vulnerabilities and mitigate	
104	ICT-2425-ASPPA-018	service	Audit	86132102	As Required	completion	As required	Limited Bidding	Not applicable	Purchase Order	them.	
											Currently, there is no	
											resilience afforded to the	
											computer systems at DIQUD.	
											This acquisition would afford	
											persistent File Storage,	
		Upgrade of the Information	Supply and Delivery of								Processing and other server	
		Technology Infrastructure -To	Datacentre Equipment for								led services that would	
		be sent out to tender -	Disaster Recovery site - Head			Upon					deliver contingency backup	
105	ICT-2425-ASPPA-019	Expressions of Interest	Office	83130000	As Required	completion	as required	Open Bidding	Not applicable	Purchase Order	support mode.	
		Information and				11		Selective				
100	ICT 2425 ACDDA 020	Information and	Supply of Tool & Testing Equipment (CCTV)	46171622		Upon		Tendering/ Limited Bidding	Natandiashla	Purchase Order		
106	ICT-2425-ASPPA-020	Communication Technology Upgrade to Personal	Equipment (CCTV)	401/1022	As Required	completion	As required	Limited Bidding	Not applicable	Purchase Order		
		Telecommunication						Selective				
		Devices for Executive	Procurement of Tablets for			Upon		Tendering/				
107	ICT-2425-ASPPA-021	Officers	Senior & Executive Officers	43211712	As Required	completion	As required	Limited Bidding	Not applicable	Purchase Order		
			Procurement of a Records					Selective				
		Document Management	Management System,			Upon		Tendering/				
108	ICT-2425-ASPPA=022	Software	Archiving, Registry		As Required	completion	As required	Limited Bidding	Not applicable	Purchase Order		
				HUMA	AN RESOURCE	ES (HR)	I					
								Selective				
		Education and Training				Upon		Tendering/		PURCHASE		
109	HR-2425-ASPPA-001	Services	Training for Staff Members	86000000	As Required	completion	1 mth	Limited Bidding		ORDER		
100				0000000	, lo nequirea	completion		8				
								Selective				
		Education and Training	Customer Service Training for			Upon		Tendering/		PURCHASE		
110	HR-2425-ASPPA-002	Services	Lower Level staff	8600000	As Required	completion	1 mth	Limited Bidding	Not applicable	ORDER		
						l		Selective				
111		Education and Training	De sister anno a dunas	8600000		Upon	1	Tendering/	Net englisek -	IN HOUSE		
	HR-2425-ASPPA-003	Services	Registry procedures	8000000	As Required	completion	1 mth	Limited Bidding	Not applicable			
								Selective				
		Education and Training				Upon		Tendering/		PURCHASE		
112	HR-2425-ASPPA-004	Services	Accounting Cycle	8600000	As Required	completion	1 mth	Limited Bidding		ORDER		
L			5 - 7	22000000			I			-		

								Selective			
113	HR-2425-ASPPA-005	Education and Training Services	Performance management	86000000	As Required	Upon completion	1 mth	Tendering/ Limited Bidding	Not applicable	IN HOUSE	
		Education and Training				Linon		Selective Tendering/		PURCHASE	
114	HR-2425-ASPPA-006	Education and Training Services	Business communication	8600000	As Required	Upon completion	1 mth	Limited Bidding		ORDER	
								Selective			
115	HR-2425-ASPPA-007	Education and Training Services	Daily rated matters	8600000	As Required	Upon completion	1 mth	Tendering/ Limited Bidding		PURCHASE ORDER	
116	HR-2425-ASPPA-008		Administrative Professional Week		As Required	Upon completion	1 mth	Selective Tendering/ Limited Bidding	Not applicable	PURCHASE ORDER	
117	HR-2425-ASPPA-009	Accomodation & Entertainment for Employees	Travel and Food and Lodging and Entertainment Services	90000000	As Required	Upon completion	1 mth	Selective Tendering/ Limited Bidding	Not applicable	PURCHASE ORDER	
118	HR-2425-ASPPA-010	Catering Services	Meals for Meetings and Interviews	90101801	As Required	Upon completion	1 mth	Selective Tendering/ Limited Bidding		PURCHASE ORDER	
119	HR-2425-ASPPA-011		Grocery items Executive Offices, for Department & Committee Meetings & interviews	50190000	As Required	Upon completion	1 mth	Selective Tendering/ Limited Bidding	Not applicable	PURCHASE ORDER	
120	HR-2425-ASPPA-012	Awards and Appreciation	Transportation and Vehicle Rental	80000000	As Required	Upon completion	1 mth	Selective Tendering/ Limited Bidding		PURCHASE ORDER	
121	HR-2425-ASPPA-013	Publication of Advertisements and Notices	Posting Vacancies and Staff Notices	55000000	As Required	Upon completion	1 mth	Selective Tendering/ Limited Bidding		PURCHASE ORDER	
122	HR-2425-ASPPA-014	e e e e e e e e e e e e e e e e e e e	Ongoing Employee Assistance Programme	84131609	As Required	Upon completion	1 mth	Selective Tendering/ Limited Bidding	Not applicable	FIXED PRICE	
123	HR-2425-ASPPA-015	Awards and Appreciation	Gift Certificates	14111608	As Required	Upon completion	1 mth	Selective Tendering/ Limited Bidding	Not applicable	PURCHASE ORDER	

								Selective				
						Upon		Tendering/		PURCHASE		
124	HR-2425-ASPPA-016	Admin prof. week	Tokens, Certificates	14111608	As Required	completion	1 mth	Limited Bidding	Not applicable	ORDER		
								Selective				
						Upon		Tendering/		PURCHASE		
125	HR-2425-ASPPA-017	Interviews	Lunches		As Required	completion	1 mth	Limited Bidding	Not applicable	ORDER		
		T			NCENSING (LI	SC)					T	
								Selective				
		Purchasing plane tickets for	Commercial airplane travel -			Upon		Tendering/				
126	LISC-2425-ASPPA-001	staff	Licensing Officers	78111502	As Required	completion	Quarterly	Limited Bidding	Not applicable	Purchase Order		
120		3.011			Astrequired	completion	Quarteriy	Linited Blading				
			Purchase of Janitorial and					Selective				
			cleaning and sanitation			Upon		Tendering/				
127	LISC-2425-ASPPA-002	Janitorial Supplies	supplies	4700000	As Required	completion	Quarterly	Limited Bidding	Not applicable	Purchase Order		
			Digital mobile network					Selective				
		Wireless Mobile Internet	equipment -To be used for			Upon		Tendering/		Service Level		
128	LISC-2425-ASPPA-003	Service Device	the new Inspection System	43223100	As Required	completion	Annually	Limited Bidding	10 days	Agreement		
			Office Equipment and									
			Accessories and Suppliers -To improve efficiency and					Selective				
			efffectiveness of the Licensing			Upon		Tendering/				
129	LISC-2425-ASPPA-004	Equipment	Department	44000000	As Required	completion	Annually	Limited Bidding	Not applicable	Purchase Order		
125	LISC 2423 ASI 1 A 004		Deputment	11000000	Astroquired	completion	Annually	Linited Didding				
			Office Stationery and Supplies									
			- Supply of Computer, printer,					Selective				
			Copier, paper and General			Upon		Tendering/				
130	LISC-2425-ASPPA-005	Office Stationery and Supplies	Office Supplies	44120000	As Required	completion	As Required	Limited Bidding	Not applicable	Purchase Order		
			Security guard services - To									
			provide security guard					Selective				
4.54			services on a daily basis to the	00404504		Upon		Tendering/	10	5. LD.		
131	LISC-2425-ASPPA-006	Security Services	Licensing Department offices Vehicles Repairs and	92121504	As Required	completion	Annually	Limited Bidding	to gays	Fixed Price		
			Maintenance -Scheduled					Selective				
		Servicing and Maintenance of	maintenance and service			Upon		Tendering/				
132	LISC-2425-ASPPA-007	Vehicle and Fuel	parts and fuel.	78181500	As Required	completion	Annually	Limited Bidding	10 days	Fixed Price		
						completion	iuuiiy	Linited blading	20 00 10			
								Selective				
						Upon		Tendering/				
133	LISC-2425-ASPPA-008	Utilities	Internet Services	43233510	As Required	completion	Annually	Limited Bidding	10 days	Fixed Price		

						r	1			r	T T	
								Selective				
			Renewal of Licensing			Upon		Tendering/				
134	LISC-2425-ASPPA-009	Car & Truck Insurance	Department Vehicles	84131503	As Required	completion	Annually	Limited Bidding	10 days	Fixed Price		
104					OCUREMENT	· ·	, unradiny	Linited Blading	10 0035	Tixed Thee		
			[[]								OPR Sensitization	
			OPR Sensitization mandate					Selective			mandate to Public bodies	
		Procurement Awareness	to Public bodies to staff,					Tendering/		Purchase	to staff , stakeholders and	
135	PD-2425-ASPPA-001	Month	stakeholders and suppliers	86132201	February 2025	April 2025	51 month	Limited Bidding	Not applicable	Order	suppliers	
											OPR Sensitization	
								Selective			mandate to Public bodies	
			Capacity Building for					Tendering/		Purchase	to staff , stakeholders and	
136	PD-2425-ASPPA-002	Training/ Workshop	Procurement Stakeholders	86132201	February 2025	April 2025	51 month	Limited Bidding	Not applicable	Order	suppliers	
											OPR Sensitization	
								Selective			mandate to Public bodies	
			Uniform showcasing					Tendering/		Purchase	to staff , stakeholders and	
137	PD-2425-ASPPA-003	Jerseys	Procurement Month	53103000	February 2025	April 2025	5 1 month	Limited Bidding	Not applicable	Order	suppliers	
			Advertising to bring								OPR Sensitization	
			awareness to Procurement					Selective			mandate to Public bodies	
			Requirements and					Tendering/		Purchase	to staff , stakeholders and	
138	PD-2425-ASPPA-004	Advertising	Compliance	82100000	February 2025	April 2025	5 1 month	Limited Bidding	Not applicable	Order	suppliers	
											OPR Sensitization	
			Appreciation to					Selective			mandate to Public bodies	
400		Gift Certificate/	procurement Staff and	4444000	F 1 0005	A 10005		Tendering/		Purchase	to staff , stakeholders and	
139	PD-2425-ASPPA-005	Memorabilia	suppliers and Division staff	14111608	February 2025	April 2025	n month	Limited Bidding	Not applicable	Order	suppliers	
								Coloctivo			OPR Sensitization	
			Refreshments for event duration for Procurem,ent					Selective Tendering/		Purchase	mandate to Public bodies	
140	PD-2425-ASPPA-006	Food and Drink	duration for Procurem,ent Month	72120000	February 2025	April 2025	1 month	0,	Natandiashla	Order	to staff , stakeholders and suppliers	
140	FD-2423-A3FFA-000		Chartered Institute of	73130000	February 2025	April 2025		Limited Bidding	Not applicable	Order	suppliers	
			Procurement and Supply								OPR Sensitization	
			Certification for					Selective			mandate to Public bodies	
			Procurement Staff &					Tendering/		Purchase	to staff , stakeholders and	
141	PD-2425-ASPPA-007	Training/ Workshop	Manager	86132201	February 2025	April 2025	2 month	Limited Bidding	Not applicable	Order	suppliers	
			Ŭ Ŭ		,					1	OPR Sensitization	
			Professional Certificate					Selective			mandate to Public bodies	
			courses for Procurement					Tendering/		Purchase	to staff , stakeholders and	
142	PD-2425-ASPPA-008	Training/ Workshop	Manager	86132201	February 2025	April 2025	3 month	Limited Bidding	Not applicable	Order	suppliers	
		•	·	PROJECT M	ANAGEMENT (DFFICE (PMO)				<u> </u>		
			Realignment and									
			improvement of Windward									
			Road including additional									
		Bad Rock Roadway	lane, pedestrian walkway, and					Selective			Critical roadway realignment	
		Realignment and	drainage upgrades to address			Upon		Tendering/		Design/Build/Fi	addressing persistent landslip	
143	P.M.O-2425-ASPPA-001	Improvement Works	landslip issues	3000000	As Required	completion	2 years	Limited Bidding	Not applicable	nance	issues	

			1 •								
1								Coloctive			Critical drainage
1		Crown Doint John Correct	Road Crossing (10m) with grill			Unon		Selective			Critical drainage
1.1/		Crown Point, John Gorman	finish (600x600mm), Swale	2000000		Upon		Tendering/	Natandiashla	Durahasa Ordar	infrastructure needed to
144	P.M.O-2425-ASPPA-002	Trace Drainage works	drain (15m)	3000000	As Required	completion	30 Days	Limited Bidding	Not applicable	Purchase Order	prevent flooding
								Soloctivo			
		Buccoo, Post Office Street,	Swele Drains (20m) Densire to			Linen		Selective			Facential maintanance to
			Swale Drains (20m), Repairs to	2000000		Upon	20.5	Tendering/			Essential maintenance to
145	P.M.O-2425-ASPPA-003	Drainage works	curb and slipper (240m)	3000000	As Required	completion	30 Days	Limited Bidding	Not applicable	Purchase Order	prevent road deterioration
		Carnbee, Sherwood Park Ext,	Box Drain (900x900mm -					Selective			
		Drainage works and road	110m), Construction of 2 road			Upon		Tendering/			Required for improved access
116	P.M.O-2425-ASPPA-004	access	accesses	3000000	As Required	completion	30 Days	-	Not applicable	Purchase Order	and flood prevention
140	1.10.0-2423-73117-004			30000000	Ashequireu	completion	50 Days	Linited bidding		i dichase older	
								Selective			
		Covering of Box Drains –				Upon		Tendering/			Safety requirement to cover
147	P.M.O-2425-ASPPA-005	Periwinkle Drive	Covering of Box Drains	3000000	As Required	completion	30 Days	0,	Not applicable	Purchase Order	exposed drainage
147	1.101.0 2423 73117 003			50000000	Ashequieu	completion	So Duys	Linited bloamg		i dicitase order	
								Selective			
		Lambeau, Sandy Hill,				Upon		Tendering/			Phase 1 of critical drainage
148	P.M.O-2425-ASPPA-006	Drainage works (Phase 1)	Box Drain (35m 900x900mm)	3000000	As Required	completion	30 Days	0,	Not applicable	Purchase Order	improvement project
							,-				
								Selective			
		Lambeau, Sandy Hill,				Upon		Tendering/			Continuation of Phase 1
149	P.M.O-2425-ASPPA-007	Drainage works (Phase 2)	Box Drain (35m 900x900mm)	3000000	As Required	completion	30 Days	U .	Not applicable	Purchase Order	drainage improvements
			Multiple drainage works					Selective			
		Lambeau, Sandy Hill,	including curb, slipper, road			Upon		Tendering/			Comprehensive drainage
150	P.M.O-2425-ASPPA-008	Drainage works	crossing, and box drains	3000000	As Required	completion	30 Days	Limited Bidding	Not applicable	Purchase Order	solution needed for area
		Signal Hill, Light House Ave,						Selective			
		Drainage works and Retaining	Retaining Wall (20m length,			Upon		Tendering/			Slope stabilization required
151	P.M.O-2425-ASPPA-009	wall	4m high)	3000000	As Required	completion	30 days	Limited Bidding	Not applicable	Purchase Order	for public safety
								Selective			
		Signal Hill, Tank Road, (Phase	Concrete Roadway (80m			Upon		Tendering/			Road infrastructure
152	P.M.O-2425-ASPPA-010	 Road and Drainage works 	length, 6m)	3000000	As Required	completion	30 days	Limited Bidding	Not applicable	Purchase Order	improvement for accessibility
		Box Drain System – Cuchow						Selective			
		Residence, Piccadilly Road,	Construction of Box Drainage			Upon		Tendering/			Local flooding mitigation
153	P.M.O-2425-ASPPA-011	Signal Hill	System	3000000	As Required	completion	30 days	Limited Bidding	Not applicable	Purchase Order	required
								Selective			
		New Grange, Cocrico Ave,	Box Drain (450x450mm –			Upon		Tendering/			Essential drainage
	P.M.O-2425-ASPPA-012	Drainage works	150m)	2000000	As Required	completion	30 days	Limited Bidding	Not applicable	Purchase Order	infrastructure upgrade

											-
		New Grange, Cocrico Ave,	Box Drain (900x900mm –	20000000		Upon	20 daug	Selective Tendering/			Major drainage upgrade for
15	5 P.M.O-2425-ASPPA-013	Drainage works	110m)	30000000	As Required	completion	30 days	Limited Bidding	Not applicable	Purchase Order	flood prevention
150	6 P.M.O-2425-ASPPA-014	Beverly Hills, Bethel (Clarence Caines)	Cutting of Existing Retaining Wall, New Step Construction	3000000	As Required	Upon completion	30 days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	Safety improvements for pedestrian access
15	7 P.M.O-2425-ASPPA-015	Black Rock, Rosea Trace, Road Access, Drainage Works	Swale Drains and Concrete area works	3000000	As Required	Upon completion	30 days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	Access improvement and drainage solution
15	7 P.M.O-2425-ASPPA-016	Plymouth, Chattam Road/Jagers street, Drainage works	Covering of existing Box Drain (200m)	3000000	As Required	Upon completion	30 days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	Safety requirement for exposed drainage
158	8 P.M.O-2425-ASPPA-017	Bethesda Road, Plymouth, Drainage Works	Construction of Box drain 450x450 (150m)	3000000	As Required	Upon completion	30 days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	Flood prevention infrastructure needed
159	9 P.M.O-2425-ASPPA-018	Golden Lane, Old Ground Trace, Drainage works and Retaining Wall	Short wall with Curb & Slipper (40m length, 1.5m high)	3000000	As Required	Upon completion	30 days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	Erosion control and drainage improvement
160	D P.M.O-2425-ASPPA-019	Lecoteaux, Pine Hill Trace, Drainage Works (Phase 1)	Box Drain (110m - 450x450mm)	3000000	As Required	Upon completion	30 days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	Initial phase of drainage improvement
16:	1 P.M.O-2425-ASPPA-020	Lecoteaux, Pine Hill Trace, Drainage Works (Phase 2)	Concrete Road (150mm thick, 110m x 5m)	3000000	As Required	Upon completion	30 days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	Road infrastructure completion phase
162	2 P.M.O-2425-ASPPA-021	Whim, Back Hill Trace, Drainage Works	Reconstruction of Curb, Slipper and box drain	3000000	As Required	Upon completion	30 days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	Drainage system rehabilitation required
163	3 P.M.O-2425-ASPPA-022	Whim, Philadelphia Trace, Retaining Wall	Retaining Wall (20m length, 6m high)	3000000	As Required	Upon completion	30 days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	Critical slope stabilization needed
164	4 P.M.O-2425-ASPPA-023	Whim, Back Hill Trace, Drainage Works	Construction of box drain (450x450x150m)	3000000	As Required	Upon completion	30 days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	Flood mitigation infrastructure required

		T	т — т				1				Т
								Selective			
		Calder Hall, Phase II, Drainage				Upon		Tendering/			Safety improvement for
165	P.M.O-2425-ASPPA-024	Works	Covering of Box Drain (60m)	3000000	As Required	completion	30 days	Limited Bidding	Not applicable	Purchase Order	exposed drainage
								Selective			
1.00		Calder Hall, Phase II,	Retaining Wall (7m long, 4m	2000000		Upon		Tendering/			Slope stabilization for public
166	P.M.O-2425-ASPPA-025	Retaining Wall	high)	3000000	As Required	completion	30 days	Limited Bidding	Not applicable	Purchase Order	safety
								Selective			
		Northside Road, Cinnamon				Upon		Tendering/			Junction drainage
167	P.M.O-2425-ASPPA-026	Hill junc, Drainage works	Box Drain (400x400mm - 30m)	3000000	As Required	completion	30 days	Limited Bidding	Not applicable	Purchase Order	improvement needed
								Selective			
		Proposed Retaining Wall	Retaining wall with associated			Upon		Tendering/			Structural support for road
168	P.M.O-2425-ASPPA-027	Payne Land	works	3000000	As Required	completion	30 Days	Limited Bidding	Not applicable	Purchase Order	stability
								Selective			
		Proposed Box Drains, Virgil	Demolition and construction			Upon		Tendering/			Drainage system upgrade
169	P.M.O-2425-ASPPA-028	Alley, Calder Hall, North	of box drain system	3000000	As Required	completion	30 Days	Limited Bidding	Not applicable	Purchase Order	8 / 18
			í í		•		,				
								Selective			
						Upon		Tendering/			Essential road maintenance
170	P.M.O-2425-ASPPA-029	Sand Hill and Legal Lane	Road Paving and Repairs	3000000	As Required	completion	30 Days	Limited Bidding	Not applicable	Purchase Order	needed
								Selective			
		Cinnamon Hill, North-Side				Upon		Tendering/			Comprehensive infrastructure
171	P.M.O-2425-ASPPA-030	Road	Road and Drainage Works	3000000	As Required	completion	45 Days	Limited Bidding	Not applicable	Purchase Order	
								Selective			
		Moriah, Health Centre Tr,				Upon		Tendering/			Phase 1 of critical
172	P.M.O-2425-ASPPA-031	Retaining wall (Phase 1)	Retaining wall and roadworks	3000000	As Required	completion	30 days	Limited Bidding	Not applicable	Purchase Order	infrastructure upgrade
								Salastiva			
		Moriah, Health Centre Tr,	Extended retaining wall and			Upon		Selective Tendering/			Completion phase of
173	P.M.O-2425-ASPPA-032	Retaining wall (Phase 2)	roadworks	3000000	As Required	completion	30 days	Limited Bidding	Not applicable	Purchase Order	
1/5				3000000	, is negative	completion	So days	Linited Bidding			
								Selective			
		Moriah, Jamaar Johnny,	Retaining wall and drainage			Upon		Tendering/			Combined drainage and
174	P.M.O-2425-ASPPA-033	Retaining wall	works	3000000	As Required	completion	30 days	Limited Bidding	Not applicable	Purchase Order	stability solution
								Salactive			
		Mason Hall, Rose Hill, Road	Concrete Roadway (40m x			Upon		Selective Tendering/			Road surface improvement
175	P.M.O-2425-ASPPA-034	Works	4m)	3000000	As Required	completion	30 days	.	Not applicable	Purchase Order	
1,7	·		,	5000000	, is negative	completion	50 0095			i archuse order	required

				1							
		Northside Road, Mason Hall,	Comprehensive drainage and			Upon		Selective Tendering/			Major infrastructure upgrade
176	P.M.O-2425-ASPPA-035	Content Trace	road works	3000000 A	s Required	completion	30 days	-	Not applicable	Purchase Order	needed
177	P.M.O-2425-ASPPA-036	Mason Hall, Sandy River, Drainage Works	Covering of Box Drain (240m)	30000000 A		Upon completion	30 days	Selective Tendering/ Limited Bidding			Safety improvement for drainage system
	P.WI.U-2423-A3FFA-030	Drainage works	Covering of Box Drain (24011)	3000000 A	s required	completion	SU UAYS			Fulchase Order	urainage system
178	P.M.O-2425-ASPPA-037	Mason Hall, Adelphi Rd, Drainage Works	Retaining Wall with Curb and Slipper	30000000 A	As Required	Upon completion	30 days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	Combined drainage and stability works
179	P.M.O-2425-ASPPA-038	Bagatelle, Bagatelle no. 2 Trace	Drainage system refurbishment (400m)	30000000 A	As Required	Upon completion	30 days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	Drainage system rehabilitation needed
180	P.M.O-2425-ASPPA-039	Drainage Works, Bacolet Point	Demolition and reconstruction of drainage	30000000 A	As Required	Upon completion	30 Days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	Drainage system upgrade required
181	P.M.O-2425-ASPPA-040	Windward Road, Mt. St. George, 100 steps	Staircase Refurbishment (60m x 2m)	30000000 A	As Required	Upon completion	30 days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	Public access improvement needed
182	P.M.O-2425-ASPPA-041	Windward Road, Mt. St. George, Drainage Works	Curb and slipper (90m)	30000000 A	As Required	Upon completion	30 days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	Roadside drainage improvement required
183	P.M.O-2425-ASPPA-042	Good Wood, James Street, Gateway Stairway	Staircase construction (60m x 2m)	30000000 A	As Required	Upon completion	30 days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	New public access infrastructure
184	P.M.O-2425-ASPPA-043	Cliff Street, Off Todd Street, Roadworks	Concrete Roadway (60m x 4m)	30000000 A	As Required	Upon completion	30 days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	Road surface improvement needed
185	P.M.O-2425-ASPPA-044	Belle Garden, Bay Road, Drainage works	Swale Drains and curb repairs	30000000 A	As Required	Upon completion	30 days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	Coastal drainage improvement needed
186	P.M.O-2425-ASPPA-045	Belle Garden, Park Gully, Drainage Works	Construction of box drain system	30000000 A	As Required	Upon completion	30 days	Selective Tendering/	Not applicable		Flood prevention infrastructure required

								Selective			
			Commente Dans du mui (100mm)			L la su					Dead infrastructure
		Louis D' Or Local Road, Road	Concrete Roadway (100m x			Upon		Tendering/			Road infrastructure
187 P.M.O-242	125-ASPPA-046	Works	4m)	3000000	As Required	completion	30 days	Limited Bidding	Not applicable	Purchase Order	improvement needed
								Selective			
			Box Drain (450x450mm -			Upon		Tendering/			Settlement drainage
188 P.M.O-242	125-ASPPA-047	Louis D' Or Land Settlements	100m)	3000000	As Required	completion	30 days	Limited Bidding	Not applicable	Purchase Order	infrastructure required
								-			
								Selective			
		Drainage and Roadworks at	L-Shaped Drain and road			Upon		Tendering/			Coastal protection and road
189 P.M.O-242		Speyside	construction	3000000	As Required	completion	30 days	Limited Bidding	Not applicable	Purchase Order	•
								8			
								Selective			
		Charlotteville, L. Caesar	Retaining Wall and access			Upon		Tendering/			Phase 1 of critical stability
190 P.M.O-242		Antoine Property (Phase 1)	works	2000000	As Required	completion	30 days	0.	Not applicable	Purchase Order	-
190 P.IVI.0-242	125-ASPPA-049	Antoine Property (Phase 1)	WORKS	3000000	As Required	completion	30 days	Limited Bidding	Not applicable	Purchase Order	WOFKS
								Calaatina			
						l		Selective			
		Charlotteville, L. Caesar				Upon		Tendering/			Completion phase of stability
191 P.M.O-242	125-ASPPA-050	Antoine Property (Phase 2)	Retaining Wall (100ft x 10ft)	3000000	As Required	completion	30 days	Limited Bidding	Not applicable	Purchase Order	works
								Selective			
		Charlotteville, Church Street				Upon		Tendering/			Phase 1 of drainage
192 P.M.O-242	425-ASPPA-051	ext (Phase 1)	Box drain system construction	3000000	As Required	completion	30 days	Limited Bidding	Not applicable	Purchase Order	infrastructure
								Selective			
		Charlotteville, Church Street				Upon		Selective Tendering/			Road surface completion
193 P.M.O-242		,	Concrete roadway and repairs	3000000	As Reguired	Upon completion	30 days	Tendering/	Not applicable	Purchase Order	
193 P.M.O-242		Charlotteville, Church Street ext (Phase 2)	Concrete roadway and repairs		As Required	completion	30 days		Not applicable	Purchase Order	
193 P.M.O-242		,	Concrete roadway and repairs		As Required CAL WORKSH	completion	30 days	Tendering/	Not applicable	Purchase Order	
193 P.M.O-242		,	Concrete roadway and repairs			completion	30 days	Tendering/	Not applicable	Purchase Order	
193 P.M.O-242		,	Concrete roadway and repairs			completion OP (MWS)	30 days	Tendering/ Limited Bidding Selective	Not applicable	Purchase Order	
	125-ASPPA-052	ext (Phase 2)		MECHANI	CAL WORKSH	Completion OP (MWS) Upon		Tendering/ Limited Bidding Selective Tendering/			
193 P.M.O-242	125-ASPPA-052	,	Concrete roadway and repairs	MECHANI		completion OP (MWS)	30 days 3 mths	Tendering/ Limited Bidding Selective		Purchase Order Purchase Order	
	125-ASPPA-052	ext (Phase 2)		MECHANI	CAL WORKSH	Completion OP (MWS) Upon		Tendering/ Limited Bidding Selective Tendering/ Limited Bidding			
	125-ASPPA-052	ext (Phase 2)	Earth Moving Equipment	MECHANI	CAL WORKSH	completion OP (MWS) Upon completion		Tendering/ Limited Bidding Selective Tendering/ Limited Bidding Selective			
194 MWS-2425	425-ASPPA-052 25-ASPPA-001	ext (Phase 2)	Earth Moving Equipment Education and training	MECHANI 22101500	CAL WORKSH	completion OP (MWS) Upon completion Upon	3 mths	Tendering/ Limited Bidding Selective Tendering/ Limited Bidding Selective Tendering/	Not applicable	Purchase Order	
194 MWS-2425 195 MWS-2425	425-ASPPA-052 25-ASPPA-001 25-ASPPA-002	ext (Phase 2) Purchase of Equipment Training	Earth Moving Equipment Education and training services	MECHANI 22101500 86000000	CAL WORKSH As Required As Required	completion OP (MWS) Upon completion Upon completion	3 mths As required	Tendering/ Limited Bidding Selective Tendering/ Limited Bidding Selective Tendering/ Limited Bidding	Not applicable Not applicable	Purchase Order Purchase Order	
194 MWS-2425	425-ASPPA-052 25-ASPPA-001 25-ASPPA-002	ext (Phase 2)	Earth Moving Equipment Education and training	MECHANI 22101500	CAL WORKSH	completion OP (MWS) Upon completion Upon completion	3 mths	Tendering/ Limited Bidding Selective Tendering/ Limited Bidding Selective Tendering/	Not applicable	Purchase Order	
194 MWS-2425 195 MWS-2425	425-ASPPA-052 25-ASPPA-001 25-ASPPA-002	ext (Phase 2) Purchase of Equipment Training	Earth Moving Equipment Education and training services	MECHANI 22101500 86000000	CAL WORKSH As Required As Required	completion OP (MWS) Upon completion Upon completion	3 mths As required	Tendering/ Limited Bidding Selective Tendering/ Limited Bidding Selective Tendering/ Limited Bidding Open Bidding	Not applicable Not applicable	Purchase Order Purchase Order	
194 MWS-2425 195 MWS-2425	425-ASPPA-052 25-ASPPA-001 25-ASPPA-002	ext (Phase 2) Purchase of Equipment Training	Earth Moving Equipment Education and training services	MECHANI 22101500 86000000	CAL WORKSH As Required As Required	Completion OP (MWS) Upon completion Upon completion 30-Sep-24	3 mths As required	Tendering/ Limited Bidding Selective Tendering/ Limited Bidding Selective Tendering/ Limited Bidding Open Bidding Selective	Not applicable Not applicable	Purchase Order Purchase Order	
194 MWS-2425 195 MWS-2425 196 MWS-2425	425-ASPPA-052 25-ASPPA-001 25-ASPPA-002 25-ASPPA-003	ext (Phase 2) Purchase of Equipment Training Fire Suppression system	Earth Moving Equipment Education and training services Fire Protection	MECHANI 22101500 86000000 46190000	CAL WORKSH As Required As Required Jan-24	Completion OP (MWS) Upon completion Upon completion 30-Sep-24	3 mths As required As required	Tendering/ Limited Bidding Selective Tendering/ Limited Bidding Selective Tendering/ Limited Bidding Open Bidding Selective Tendering/	Not applicable Not applicable 10 days	Purchase Order Purchase Order Fixed Price	
194 MWS-2425 195 MWS-2425	425-ASPPA-052 25-ASPPA-001 25-ASPPA-002 25-ASPPA-003	ext (Phase 2) Purchase of Equipment Training	Earth Moving Equipment Education and training services	MECHANI 22101500 86000000 46190000	CAL WORKSH As Required As Required	Completion OP (MWS) Upon completion Upon completion 30-Sep-24	3 mths As required	Tendering/ Limited Bidding Selective Tendering/ Limited Bidding Selective Tendering/ Limited Bidding Open Bidding Selective	Not applicable Not applicable 10 days	Purchase Order Purchase Order	
194 MWS-2425 195 MWS-2425 196 MWS-2425	425-ASPPA-052 25-ASPPA-001 25-ASPPA-002 25-ASPPA-003	ext (Phase 2) Purchase of Equipment Training Fire Suppression system	Earth Moving Equipment Education and training services Fire Protection	MECHANI 22101500 86000000 46190000	CAL WORKSH As Required As Required Jan-24	Completion OP (MWS) Upon completion Upon completion 30-Sep-24	3 mths As required As required	Tendering/ Limited Bidding Selective Tendering/ Limited Bidding Selective Tendering/ Limited Bidding Open Bidding Selective Tendering/	Not applicable Not applicable 10 days	Purchase Order Purchase Order Fixed Price	
194 MWS-2425 195 MWS-2425 196 MWS-2425	425-ASPPA-052 25-ASPPA-001 25-ASPPA-002 25-ASPPA-003	ext (Phase 2) Purchase of Equipment Training Fire Suppression system	Earth Moving Equipment Education and training services Fire Protection	MECHANI 22101500 86000000 46190000	CAL WORKSH As Required As Required Jan-24	Completion OP (MWS) Upon completion Upon completion 30-Sep-24	3 mths As required As required	Tendering/ Limited Bidding Selective Tendering/ Limited Bidding Selective Tendering/ Limited Bidding Open Bidding Selective Tendering/	Not applicable Not applicable 10 days	Purchase Order Purchase Order Fixed Price	
194 MWS-2425 195 MWS-2425 196 MWS-2425	425-ASPPA-052 25-ASPPA-001 25-ASPPA-002 25-ASPPA-003	ext (Phase 2) Purchase of Equipment Training Fire Suppression system	Earth Moving Equipment Education and training services Fire Protection	MECHANI 22101500 86000000 46190000	CAL WORKSH As Required As Required Jan-24	Completion OP (MWS) Upon completion Upon completion 30-Sep-24	3 mths As required As required	Tendering/ Limited Bidding Selective Tendering/ Limited Bidding Selective Tendering/ Limited Bidding Open Bidding Selective Tendering/ Limited Bidding	Not applicable Not applicable 10 days	Purchase Order Purchase Order Fixed Price	

1					-						
								Selective			
190	9 MWS-2425-ASPPA-006	Mechanical Greases	Greases - provision of silicone, grease, wool grease	15121902	As Required	Upon completion	As required	Tendering/ Limited Bidding	Not applicable	Purchase Order	
15.	1 WWS 2425 ASH A 000	Wieenaniear Greases		15121502	Ashequileu	completion	Astequieu	Linited bloams			
			Greases - provision of silicone,			Upon		Selective Tendering/			
200	0 MWS-2425-ASPPA-007	Mechanical Greases	grease, wool grease	15121901	As Required	completion	As required	Limited Bidding	Not applicable	Purchase Order	
			Greases - provision of silicone,			Upon		Selective Tendering/			
20:	1 MWS-2425-ASPPA-008	Mechanical Greases	grease, wool grease	15121905	As Required	completion	As required	Limited Bidding	Not applicable	Purchase Order	
								Selective			
			Heavy construction machinery			Upon		Tendering/			
202	2 MWS-2425-ASPPA-009	Purchase of Equipment	and equipment Industrial Manufacturing	22100000	As Required	completion	As required	Limited Bidding	Not applicable	Purchase Order	
			and Processing Machinery								
			and Accessories -Provision for spare parts and								
		Repair & Maintenance of	replacement parts for								
203	3 MWS-2425-ASPPA-010	Equipment	equipment.	23000000	Dec-23	30th Sep 2024	As required	Open Bidding	10 days	Fixed Price	
			Light trucks or sport utility					Selective			
			vehicles -Acquisition of new			Upon		Tendering/			
204	4 MWS-2425-ASPPA-011	Vehicle	Vehicles	25101507 15121509,	As Required	completion	Once	Limited Bidding	10 days	Fixed Price	
				15121501,							
			Lubricating preparations -	15121502, 15121503,							
			provision of brake oil, cutting oil, gear oil,	15121505, 15121504,				Selective			
			hydraulic oil, transformer	15121505,		Upon		Tendering/			
20	5 MWS-2425-ASPPA-012	Mechanical oils	oil, Transmission, etc. oils	15121508	As Required	completion	As required	Limited Bidding	Not applicable	Purchase Order	
								Selective			
204	5 MWS-2425-ASPPA-013	Purchase of vehicles	Motor vehicles	2510000	As Required	Upon completion	3 mths	Tendering/	10 working days	Purchasa Ordar	
200	JIVIVV3-2423-A3PPA-U13	rui chase of vehicles		25100000	AS REQUIRED	completion	5 111015		TO MOLKING GAVS	Furchase Order	
						Unan		Selective			
207	7 MWS-2425-ASPPA-014	Office Supplies	Office Stationery and Supplies	4412000	As Required	Upon completion	As required	Tendering/ Limited Bidding	Not applicable	Purchase Order	
			, , , , , , , , , , , , , , , , , , , ,								
						Upon		Selective Tendering/			
208	8 MWS-2425-ASPPA-015	Purchase of Equipment	Paving Equipment	22101600	As Required	completion	As required	0,	Not applicable	Purchase Order	

-							1				
209	MWS-2425-ASPPA-016	PPE	Personal Safety Protection - Acquisition of PPE for execution of duties	46180000	As Required	Upon completion	As required	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	
210	MWS-2425-ASPPA-017	Fuel usage of vehicles	Petroleum and distillates - provision of Gasoline, petrol	15000000	As Required	Upon completion	As required	Single Source	Not applicable	Purchase Order	
211		Repairs & Maintenance of Vehicle	Transportation components and systems -Acquisition of parts & spare parts to repair and Maintenance vehicles.	25170000	Jan-24	30 Sep 2024	As required	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	
212	MWS-2425-ASPPA-019	Vehicle Repairs and Service	Vehicle maintenace and repair services	78181500	As Required	Upon completion	3 mths	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	
213		Repairs & Maintenance of Vehicle	Vehicle maintenance and repair services -Procuring mechanical services to repair and Maintain vehicles.	78181500	Jan-24	30 Sep 2024	As required	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	
214	MWS-2425-ASPPA-021	Purchase of Equipment	Vehicles bodies and trailers	25180000	As Required	Upon completion	3 mths	Selective Tendering/ Limited Bidding	10 working days	Purchase Order	
215	MWS-2425-ASPPA-022	Anti-corrosives	Anti-corrosives		As Required	Upon completion	As required	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	
				BRIDGE M		UNIT (BMU)					
216		Castara Rehabilitaion phase 2 Road Restoration	Dual carriage way	95111613	As required	Upon Completion	5 Days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	

217 BMU-2425-ASPPA-002	Fairbanks	Dual carriage way -prepare and consolidate subgrade using 200mm thick rotten rock using motor grader and power roller of 8 to 10 tonne capacity, lay, spread and and compact sub base using 150mm 350 546 thick crusher run and asphalt/bitumen at 50mm thick. 175m x10m. Estimated duration is 5 days.	95111613	As required	Upon Completion	7 Days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	
218 BMU-2425-ASPPA-003	Allfields	Dual carriage way -prepare and consolidate subgrade using 200mm thick rotten rock using motor grader and power roller of 8 to 10 tonne capacity, lay, spread and and compact sub base using 150mm 350 546 thick crusher run and asphalt/bitumen at 50mm thick. 175m x10m. Estimated duration is 5 days.	95111613	As required	Upon Completion	10 Days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	
219 BMU-2425-ASPPA-004	Darrel Spring	Dual carriage way	95111613	As required	Upon Completion	5 Days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	
220 BMU-2425-ASPPA-005	Mt Thomas	Dual carriage way -prepare and consolidate subgrade using 200mm thick rotten rock using motor grader and power roller of 8 to 10 tonne capacity, lay, spread and and compact sub base using 150mm 350 546 thick crusher run and asphalt/bitumen at 50mm thick. 175m x10m. Estimated duration is 5 days.	95111613	As required	Upon Completion	7 Days	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	

		Carnbee #1 -Grade, compact,	Dual carriage way - Grade,					Selective			
		place asphalt. Estimated	compact, place asphalt.			Upon		Tendering/			
221	BMU-2425-ASPPA-006	duration is 8 days.	Estimated duration is 8 days.	95111613	As required	Completion	8 Days	0.	Not applicable	Purchase Order	
					ADS EAST (RD		0 2 4 7 5		nor applicable	r di cildre e la ci	
								Selective			
		Windward Road Mt. St.	Construction of Retaining Wall					Tendering/			
222	RD.E-2425-ASPPA-001	George	Length: 19m Width: 3m	30000000	1-Nov-2024	30-Dec-2024	1 Month	Limited Bidding	Not applicable	Purchase Order	
					1.007 202.	00 000 2021	2				
								Selective			
		Windward Road Mt. St.	Repair to Slipper Drain					Tendering/			
223	RD.E-2425-ASPPA-002	George	Length: 200m	3000000	1-Nov-2024	30-Jan-2025	3 Months	Limited Bidding	Not applicable	Purchase Order	
								Selective			
			Reconstruction of Slipper					Tendering/			
224	RD.E-2425-ASPPA-003	Windward Road Goodwood	Drain Length: 150M	3000000	1-Nov-2024	30-Jan-2025	3 Months	Limited Bidding	Not applicable	Purchase Order	
			Completion of Retaining Wall					Selective			
			Length: 23m Width: 3.5m					Tendering/			
225	RD.E-2425-ASPPA-004	Windward Road Glamorgan	Thickness: .3m	3000000	1-Dec-2024	28-Feb-2025	3 Months	Limited Bidding	Not applicable	Purchase Order	
			Construction of Retaining Wall					Selective			
			Length: 30m Width: 2.3m					Tendering/			
226	RD.E-2425-ASPPA-005	Winward Road Goldsborough	Thickness: .3m	3000000	4-Jan-2025	30-Mar-2025	3 Months	Limited Bidding	Not applicable	Purchase Order	
			Construction of Retaining Wall					Selective			
			Length: 30m Width: 2.3m					Tendering/			
227	RD.E-2425-ASPPA-006	Doctor Road, Pembroke	Thicknesss: .3m	3000000	4-Jan-2025	30-Apr-2025	4 Months	Limited Bidding	Not applicable	Purchase Order	
			Decembra of Deci Ducia					Calaatina			
			Recontruction of Box Drain					Selective Tendering/			
220		Drings Street Davkersuch	Length: 40m Width: 1.5m	2000000	1 Mar 2025	21 101 2025	2 Mantha	0.	Natandiashla	Durahasa Ordan	
228	RD.E-2425-ASPPA-007	Prince Street, Roxborough	Height: 1.5m	3000000	1-Mar-2025	31-Jul-2025	3 ivionths	Limited Bidding	Not applicable	Purchase Order	
								Selective			
			Construction of Retaining Wall					Tendering/			
229	RD.E-2425-ASPPA-008	Bloody Bay Roxborough	Length: 12m Height: 4m	30000000	1-Mar-2025	31-Jul-2025	3 Months	Limited Bidding	Not applicable	Purchase Order	
225		Liosay bay honorough		55000000	1 10101 2023	51 301 2023					
								Selective			
			Construction of Retaining Wall					Tendering/			
230	RD.E-2425-ASPPA-009	Bloody Bay Roxborough	Length: 12m Height: 4m	30000000	1-Aug-2025	30-Sep-2025	2 Months	Limited Bidding	Not applicable	Purchase Order	
		, ,									
								Selective			
								Tendering/			
231	RD.E-2425-ASPPA-010	Bloody Bay Roxborough	Construction of Retaining Wall	3000000	1-Aug-2025	30-Sep-2025	2Months	Limited Bidding	Not applicable	Purchase Order	

			Structures and Building and	r					1	1	
			-								
			Construction and								
			Manufacturing Components								
			and Supplies -Construction of					Selective			
			retaining wall lenght 10m x					Tendering/			
232	RD.E-2425-ASPPA-011	River Road Charlotteville	Height 1m x Width:.1m	3000000	1-Nov-2024	31-Jan-2025	3 Months	Limited Bidding	Not applicable	Purchase Order	
			Structures and Building and								
			Construction and								
			Manufacturing Components								
			and Supplies -Construction of					Selective			
222			Box Drain Length 10mx Height	2000000	4 11 2024	24 1 2025		Tendering/			
233	RD.E-2425-ASPPA-012	Church Street Charlotteville	1m x Width: .1m Structures and Building and	3000000	1-Nov-2024	31-Jan-2025	3 Months	Limited Bidding	Not applicable	Purchase Order	_
			Construction and								
			Manufacturing Components								
			and Supplies - Construction of								
			Gabion Basket wall &								
			Masonry Stone Headwall. Construction of Box Drain					Salastiva			
		Windward Road Speyside	Length 10m x Width 1m x					Selective Tendering/			
224	RD.E-2425-ASPPA-013		0	3000000	1 Nov 2024	21 Jan 2025	2 Mantha	0,	Natangliashia	Durahasa Ordan	
234	RD.E-2425-A3PPA-015	Gabion Basket	Height 1m	3000000	1-Nov-2024	31-Jan-2025	5 IVIOIILIIS	Limited Bidding	Not applicable	Purchase Order	
			Construction of Cylindrical					Selective			
			Crossing 6mx1mx1m Box					Tendering/			
235	RD.E-2425-ASPPA-014	Windsor Road, Delaford	Drain 8mx.6m	3000000	1-Feb-2025	30-Jun-2025	5 Months	Limited Bidding	Not applicable	Purchase Order	
233	ND.2 2425 ASIT A 014		Structures and Building and	3000000	1-100-2025	50-3011-2023	5 101011(113	Linited bloding		i dichase order	
			Construction and								
			Manufacturing Components								
			and Supplies - Construction of					Selective			
			retaining wall length 22m x					Tendering/			
236	RD.E-2425-ASPPA-015	Windward Road Speyside	Height 3.6m	3000000	1-Feb-2025	30-Jun-2025	5 Months	Limited Bidding	Not applicable	Purchase Order	
								8			
			Structures and Building and								
			Construction and								
			Manufacturing Components					Selective			
			and Supplies - Construction of					Tendering/			
237	RD.E-2425-ASPPA-016	Williams Tr. Ext. Louis D'or	Kerb and Slipper length 84m	3000000	1-Jul-2025	30-Sep-2025	3 Months	Limited Bidding	Not applicable	Purchase Order	
			Structures and Building and								
			Construction and								
			Manufacturing Components					Selective			
		Government House Road	and Supplies -Covered Box					Tendering/			
238	RD.E-2425-ASPPA-017	(Opp. President's House0	Drain 100mx1mx1m	3000000	1-Nov-2024	31-Jan-2025	3 Months	Limited Bidding	Not applicable	Purchase Order	

[]		Structures and Building and								
		Construction and								
							Calaati ya			
		Manufacturing Components					Selective			
	Hart Lane, Government	and Supplies -Construction of					Tendering/			
239 RD.E-2425-ASPPA-018	House Road	Box Drain 123mx1mx1m	3000000	1-Nov-2024	31-Jan-2025	3 Months	Limited Bidding	Not applicable	Purchase Order	
		Structures and Building and								
		Construction and								
		Manufacturing Components					Selective			
	Harmony Hall Junction	and Supplies - Construction of					Tendering/			
240 RD.E-2425-ASPPA-019	Northside Road Concordia	Box Drain 133mx1mx1m	3000000	1-Nov-2024	31-Jan-2025	3 Months	Limited Bidding	Not applicable	Purchase Order	
		Structures and Building and								
		Construction and								
		Manufacturing Components					Selective			
		and Supplies -Construction					Tendering/			
241 RD.E-2425-ASPPA-020	Cinamon Hill	Box Drain, 130mx1mx1m	3000000	1-Feb-2025	30-Apr-2025	3 Months	Limited Bidding	Not applicable	Purchase Order	
		Structures and Building and								
		Construction and								
		Manufacturing Components					Selective			
		and Supplies - Construction of					Tendering/			
242 RD.E-2425-ASPPA-021	Concordia Northside Road	Box Drain 90mx1mx1m	3000000	1-Feb-2025	30-Apr-2025	3 Months	Limited Bidding	Not applicable	Purchase Order	
		Structures and Building and								
		Construction and								
		Manufacturing Components					Selective			
		and Supplies - Construction of					Tendering/			
243 RD.E-2425-ASPPA-022	Cuffie River	15mx6m Thick Retaining wall	3000000	1-Feb-2025	30-Apr-2024	3 Months	Limited Bidding	Not applicable	Purchase Order	
		Structures and Building and							1	
		Construction and								
		Manufacturing Components					Selective			
		and Supplies - Construction of					Tendering/			
244 RD.E-2425-ASPPA-023	Parlatuvier, Jetty Street	Box drain 50mx.6mx.6m	3000000	1-May-2025	31-Jul-2024	3 Months	Limited Bidding	Not applicable	Purchase Order	
I		· ·	ROA	ADS WEST (RD.	W)					
			Γ	` I	,			1	1	
		Structures and Building and								
		Construction and								
		Manufacturing Components					Selective			
		and Supplies - Construction of					Tendering/			
245 RD.W-2425-ASPPA-001	Rabbit Lane, Plymouth	Head walls 11mx.6mx.25m	3000000	1-May-2025	31-Jul-2025	3 Months	0.	Not applicable	Purchase Order	
		Structures and Building and					8			
		Construction and								
		Manufacturing Components					Selective			
		and Supplies - Construction of					Tendering/			
246 RD.W-2425-ASPPA-002	Hopeton, Orange Hill Road	Retaining Wall 15mx2m	3000000	1-Nov-2024	31-Jan-2025	3 Months	0,	Not applicable	Purchase Order	
2-10 ND. W-2-23-A31 FA-002	Hopeton, Orange min Koau		30000000	1-1101-2024	J1-Jan-202J	5 101011113	Linnica Diading	applicable	i di chase oldel	

Г			Structures and Building and							1	ſ	
			Construction and									
			Manufacturing Components					Selective				
			and Supplies -Construction of					Tendering/				
247	RD.W-2425-ASPPA-003	Mt. Hay Scarborough	Retaining Wall 8mx2m	3000000	1-Nov-2024	31-Jan-2025	3 Months	Limited Bidding	Not applicable	Burchase Order		
247	ND. W-2423-A3FFA-003		Structures and Building and	3000000	1-1100-2024	51-Jan-2025	5 1010110113	Linned Bidding	Not applicable	Fulchase Order		
			Construction and									
			Manufacturing Components					Selective				
		Browns Lane, Lambeau	and Supplies - Construction of					Tendering/				
248	RD.W-2425-ASPPA-004	Construction	Box drain 30mx.6mx.6m	3000000	1-Nov-2024	31-Jan-2025	3 Months	Limited Bidding	Not applicable	Purchase Order		
240	ND:W 2425 AST A 004	construction		3000000	11107 2024	51 Juli 2025	5 10011115					
			Structures and Building and									
			Construction and									
			Manufacturing Components					Selective				
			and Supplies -Construction of					Tendering/				
249	RD.W-2425-ASPPA-005	Plymouth Road	retaining wall 16mx.2mx.6m	3000000	1-Feb-2025	30-Apr-2025	3 Months	Limited Bidding	Not applicable	Purchase Order		
213	10.11 2123 101111 003		Structures and Building and	3000000	1100 2020	50 Apr 2025	5 10011115					
			Construction and									
			Manufacturing Components					Selective				
		Restoration works Beverly	and Supplies - Restoration					Tendering/				
250	RD.W-2425-ASPPA-006	Hills, Bethel, Mr. Piggort	works	3000000	1-Feb-2025	30-Apr-2025	3 Months	Limited Bidding	Not applicable	Purchase Order		
			Structures and Building and					8				
			Construction and									
			Manufacturing Components					Selective				
			and Supplies - Retaining Wall					Tendering/				
251	RD.W-2425-ASPPA-007	Ernest James Trace, Riseland	30mx3m	3000000	1-Feb-2025	30-Apr-2025	3 Months	Limited Bidding	Not applicable	Purchase Order		
		,	Structures and Building and								1	
			Construction and									
			Manufacturing Components					Selective				
		Carnbee Appendage,	and Supplies - Construction of					Tendering/				
252	RD.W-2425-ASPPA-008	Lambeau Phase 2	kerb and Slipper 90m	3000000	1-May-2025	30-Jul-2025	3 Months	Limited Bidding	Not applicable	Purchase Order		
			Structures and Building and									
			Construction and									
			Manufacturing Components					Selective				
		Seaforth Drive, Wilson Road,	and Supplies - Construction of					Tendering/				
253	RD.W-2425-ASPPA-009	Scarborough	Culvert crossing 4.8mx3.6m	3000000	1-May-2025	30-Jul-2025	3 Months	Limited Bidding	Not applicable	Purchase Order		
			Structures and Building and	İ								
			Construction and									
			Manufacturing Components					Selective				
			and Supplies - Construction of					Tendering/				
254	RD.W-2425-ASPPA-010	Village Street Lambeau	Box drain 61mx.9mx.9m	3000000	1-May-2025	30-Jul-2025	3 Months	Limited Bidding	Not applicable	Purchase Order		

			Structures and Building and			r		1	1			1
			Construction and									
			Manufacturing Components					Selective				
			о ,					Tendering/				
255			and Supplies -Construction of	2000000	2 100 2025	20 Can 2025	2 Mantha		Natandiashla	Durahasa Ordan		
255	RD.W-2425-ASPPA-011	Cocrico Ave. Buccoo	Box Drain 55mx1mx1m	3000000	2-Jun-2025 DESIGN CORP		3 Wonths	Limited Bidding	Not applicable	Purchase Order		
				ENGI	JESIGN CORP	(ENG)					1	
								Selective				
		Consultancy - Bridge Designs -	Engineering and Research and			Upon		Tendering/				
256	ENG-2425-ASPPA-001	Spring Garden	Technology Based Services	8100000	As Required	completion	As required	Limited Bidding	10 days	Fixed		
230	ENG-2423-A3FFA-001		Technology Based Services	81000000	As Required	completion	Astequired	Linnited Bidding	10 uays	FIXEU		
		Consultancy - Construction -						Selective				
		,	Engineering and Research and			Upon		Tendering/				
257	ENG-2425-ASPPA-002	Castara#1	Technology Based Services	8100000	As Required	completion	As required	Limited Bidding	10 days	Fixed		
237	EING-2423-A3FFA-002	Castal a#1	Technology Based Services	81000000	As Required	completion	Astequired	Linnited Blooling	10 uays	FIXEU		
		Consultancy for 3D traffic	Engineering and Research and					Selective				
		simulation and rendering -	Technology Based Services -			Upon		Tendering/				
250	ENG-2425-ASPPA-003	Bad Rock belle Garden	Tender for the services	8100000	As Required	completion	As required	Limited Bidding	10 days	Fixed		
230	EING-2423-A3FFA-003	Bad Rock belle Galdell	Tender for the services	81000000	As Required	completion	Astequired	Linnited Bidding	10 uays	FIXEU		
		Consultancy -3D Traffic						Selective				
			Engineering and Research and			Upon		Tendering/				
250	ENG-2425-ASPPA-004	Development	Technology Based Services	8100000	As Required	completion	As required	Limited Bidding	10 days	Fixed		
233	LING-2423-A3FFA-004	Development	Engineering and Research and	81000000	As Required	completion	Astequired	Linited bloding	10 0893	i ixeu		
		Consultancy - Road	Technology Based Services -					Selective				
		Development - Gerald	Continuation of existing			Upon		Tendering/				
260	ENG-2425-ASPPA-005	Graham Trace	contract	8100000	As Required	completion	As required	0.	Not applicable	Not Applicable		
200			Financial Instruments,	81000000	As Required	completion	Astequied	Linited bloding		Not Applicable		
			products, contracts and					Selective				
		Consultancy - Hanging Down	agreements -Continuation of			Upon		Tendering/				
261	ENG-2425-ASPPA-006	Road Failure Restoration	Existing Contract	64000000	As Required	completion	As required		Not applicable	Not Applicable		
201			Financial Instruments,	0.000000	. is negative							
		Consultancy -Road failure	products, contracts and					Selective				
		Restoration -	agreements - Continuation of			Upon		Tendering/				
262	ENG-2425-ASPPA-007		Existing Contract	64000000	As Required	completion	As required	.	Not applicable	Not Applicable		
202				1000000								
			Land and Buildings and									
1			structures and thoroughfares -					Selective				
1		Solution - Alexander drive/	Continuation of Existing			Upon		Tendering/				
263	ENG-2425-ASPPA-008	Lammy Road and environs	Contract	95000000	As Required	completion	As required	0,	Not applicable	Not Applicable		
205	1.10 2 125 / 011 / 000			55666666	. is negative			Lintea Diading				
		Consultancy - Security	National Defense and public					Selective				
1		Upgrades - Chief Sec	order and security and safety			Upon		Tendering/				
264	ENG-2425-ASPPA-009	Residence	services	92000000	As Required	completion	As required	Limited Bidding	10 days	Fixed		
204	2.1.0 2 123 / (51 1 / (005			5200000	. is negative		. is required	Bidding				

						I			r			T 1
								Selective				
		Purchase of Equipment -				Upon		Tendering/				
265	ENG-2425-ASPPA-010	Drone	Tools and General machinery	2700000	As Required		As required	Ο,	Not applicable	Burchasa Ordar		
205	ENG-2425-A3PPA-010	Dione	Tools and General Machinery	27000000	As Required	completion	As required	Linnited Bidding	Not applicable	Purchase Order		
								Coloctivo				
		Durch and of Family and and				11		Selective				
		Purchase of Equipmeent -				Upon		Tendering/				
266	ENG-2425-ASPPA-011	Line Eraser	Tools and General machinery	27000001	As Required	completion	As required	Limited Bidding	Not applicable	Purchase Order		
			Training planning and					Selective				
		Consultancy for Eng Design &	development consultancy			Upon		Tendering/				
267	ENG-2425-ASPPA-012	Construction Work	service	86132102	As Required	completion	As required	Limited Bidding	10 days	Fixed		
			Training planning and					Selective				
		Consultancy for Eng Design &	development consultancy			Upon		Tendering/				
268	ENG-2425-ASPPA-013	Construction Work	service	86132102	As Required	completion	As required	Limited Bidding	10 days	Fixed price		
			Repair and maintenance of					Selective				
			Submersible pump at Crown					Tendering/				
269	ENG-2425-ASPPA-014		Point	40151513	December 2024	January 2025	1 month	Limited Bidding	10 days	Fixed Price		
			L	INEMPLOYME	NT RELIEF PR	OGRAMME (UF	RP)		-		•	
								Selective				
		Environment Improvement	Agriculture, Forestry Garden			Upon		Tendering/				
270	URP-2425-ASPPA-001	Enhancement Programme	Hand Tools	27112000	As Required	completion	As Required	Limited Bidding	Not applicable	Purchase Order		
								Selective				
			Cleaning and janitorial			Upon		Tendering/				
271	URP-2425-ASPPA-002	Womens Programme	supplies	47130000	As Required	completion	As Required	Limited Bidding	Not applicable	Purchase Order		
		-										
								Selective				
			Cleaning and janitorial			Upon		Tendering/				
272	URP-2425-ASPPA-003	Office maintenance	supplies	47130000	As Required	completion	As Required	-	Not applicable	Purchase Order		
						Upon						
273	URP-2425-ASPPA-004	Electricity	Electric Utilities	83101800	As Required	completion	1 year	Sole Source	Not applicable	Not applicable		
275	2 2.207.0177.001			23101000			_ ,					<u> </u>
								Selective				
		Fertilizers for Estate				Upon		Tendering/				
27/	URP-2425-ASPPA-005	rehabilitation - Agri Sector	Fertilizers	10170000	As Required	completion	As Required	0,	Not applicable	Purchase Order		
2/4		Phones and Accessories -		10170000	, o nequirea	completion	, o nequired	Linited blading				4 1
		Procurement for the Supply										
		and Delivery of VoIP										
		•				Upon						
275		Telephone Handsets for staff	Fixed Phones	42404504		Upon	2 month	Solo Source	Not applicable	Fixed Drice		
2/5	URP-2425-ASPPA-006	at the DIQUD	Fixed Phones	43191504	As Required	completion	2 month	Sole Source	Not applicable	FIXED PLICE		

		ſ	Г Г Г				1				
								Selective			
						Linen		Tendering/			
270		Comina Comina a		02424502	A - D	Upon	A - D	0,	10 -	Fired Duine	
276	URP-2425-ASPPA-007		Guard dog rental	92121503	As Required	completion	As Required	Limited Bidding	10 days	Fixed Price	
		As per Agreement, Daily-Paid									
		workers attached to Furniture						Selective			
		Branch to do Yearly	In service training and			Upon		Tendering/			
277	URP-2425-ASPPA-008	Examination	manpower development	86101800	As Required	completion	As Required	Limited Bidding	Not applicable	Purchase Order	
								Selective			
						Upon		Tendering/			
278	URP-2425-ASPPA-009	Cafeteria Services - tender	Onsite cafeteria Management	90101701	As Required	completion	As Required	Limited Bidding	10 days	Fixed Price	
								Selective			
						Upon		Tendering/			
279	URP-2425-ASPPA-010	Rental of Tools with fuel	Passenger road transportation	78111800	As Required	completion	As Required	Limited Bidding	Not applicable	Fixed Price	
								8			
								Selective			
		Fuel for use in tools and				Upon		Tendering/			
280	URP-2425-ASPPA-011	equipment	Petroleum and distillates	1500000	As Required	completion	As Required	-	Not applicable	Purchase Order	
200	011-2425-A511A-011	equipment		13000000	As nequired	completion	As Required	Linited bloding	Not applicable	i urchase order	
								Selective			
			Denstel of Environment with			11					
			Rental of Equipment with			Upon		Tendering/			
281	URP-2425-ASPPA-012	Transport Programme	Operator	78142004	As Required	completion	As Required	Limited Bidding	Not applicable	Purchase Order	
								Selective			
			Restaurant and Catering			Upon		Tendering/			
282	URP-2425-ASPPA-013	Catering Services	Services	90100000	As Required	completion	As Required	Limited Bidding	Not applicable	Purchase Order	
								Selective			
						Upon		Tendering/			
283	URP-2425-ASPPA-014	Sanitation Services	Restroom supplies	47131700	As Required	completion	As Required	Limited Bidding	Not applicable	Purchase Order	
							1	1			
								Selective			
						Upon		Tendering/			
284	URP-2425-ASPPA-015	Security Services	Security guard services	92121504	As Required	completion	As Required	Limited Bidding	10 davs	Fixed Price	
								Selective			
		Fertilizers for Estate				Upon		Tendering/			
285	URP-2425-ASPPA-016	rehabilitation - Agri Sector	Seedlings	10151500	As Required	completion	As Required	Limited Bidding	Not applicable	Purchase Order	
205		Agit Sector		10101000	AS REQUIED	completion	As nequiled				
			Specialized trade construction								
			•					Soloctivo			
		Zero turn, power washer,	and maintenace services -					Selective			
		wood working machines,	Scheduled maintenance			Upon		Tendering/			
286	URP-2425-ASPPA-017	potter wheel etc	Service of small machinery	72150000	As Required	completion	As Required	Limited Bidding	Not applicable	Purchase Order	

287	URP-2425-ASPPA-018	Special project : Bridge	Structures and Building Components and Supplies	3000000	As Required	Upon completion	As Required	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	
288	URP-2425-ASPPA-019	WASA	Supply of Water	83101501	As Required	Upon completion	1 year	Sole Source	Not applicable	Not applicable	
289	URP-2425-ASPPA-020	Telephone	Telecommunication media service	83110000	As Required	Upon completion	1 year	Single Source	Not applicable	Not applicable	
290	URP-2425-ASPPA-021	Hosting of Events	Trade shows and exhibits		As Required LEGAL (LU)	Upon completion	As Required	Selective Tendering/ Limited Bidding	Not applicable	Purchase Order	
291	LU-2425-ASPPA-001	Consultancy Services - Valuation	Valuation Services for Projects deemed Completed by Contractors	81000000		Jan 2025	1 MONTH	Selective Tendering/ Limited Bidding	N/A	FIXED	
292	LU-2425-ASPPA-002	Consultancy Services - Review of proposals	Review of PPP Proposals	81000000	Jan 2025	Jan 2025	1 MONTH	Selective Tendering/ Limited Bidding	N/A	FIXED	
293	LU-2425-ASPPA-003	Consultancy Services - Drafting of Letter of Award	Preparation of Letter of Award	81000000	Jan 2025	Jan 2025	1 MONTH	Selective Tendering/ Limited Bidding	N/A	FIXED	